
Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 268

Total Project Estimate ($K)

Pond retrofits; streambank stabilization; Lake Martin dredgingProject Description
Airston @ Fox Mill (Lake Martin)Project Name

U00006/(U931)Project Number/Subproject Number

308

608

Damages awarded from the court case are inadequate to fully fund the project.  SWPD staff
team conducted a site visit on 3/2/04, to re-assess and re-scope project.  Present were staff from
DCR's Northern Virginia Soil and Water Conservation District (NVSWC).  Staff is scheduled
to present the status of the project at the NVSWC Board meeting on 3/19/04.  Staff is
reviewing the proposed recommended 2001 options by WSSI.  Other in-house remedial
innovative measures are being considered.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 60

Total Project Estimate ($K)

Replace riser, PSP, and enhance the BMP.Project Description
London Towne West Sec 1AProject Name

N00096/(DM29)Project Number/Subproject Number

308

80

Funded for design only.  Meeting with HOA was held on 1/14/04.  Plan was found acceptable.
Preliminary design complete and forwarded to affected utility companies.  Response from
utility companies is expected by 4/1/04. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Rehabilitate dam and retrofit for water quality.Project Description
Sequoia Lea Pond RepairProject Name

N00096/(DM21)Project Number/Subproject Number

308

125

Design completed in 3/03.  Two utilities (Virginia Power and Verizon) require relocation prior
to construction.  VA Power estimate received 6/18/03, but they have since found an additional
cable.  Verizon estimate was received mid 11/03.  Funds have been reallocated as necessary
from construction contingency to construct project.  Final plans have been approved by CMD.
Draft construction package forwarded to CMD for approval in 2/04.  The HOA has signed off
on the project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 10/10/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Restoration of outlet pipe and to enhance the BMP.Project Description
Sully Station Phase 1 Pond 2Project Name

N00096/(DM27)Project Number/Subproject Number

308

129

In construction, 40% complete.  Contractor is having difficulty locating suitable fill material
and/or getting required soil compaction due to high moisture content.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 50

Total Project Estimate ($K)

Road flooding @ 6733 Bull Run Post Office RoadProject Description
Bull Run Post Office RoadProject Name

BR0621Project Number/Subproject Number

316

180

Drainage study by in-house staff complete; study indicates frequent roadway flooding and a
need for culvert improvements.  Project is funded for design only.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 300

Total Project Estimate ($K)

Approximately 300 LF of streambank stabilizationProject Description
Clarke's LandingProject Name

DF0361Project Number/Subproject Number

316

500

Funded for design only; concept design for bio-engineering alternative completed on 3/18/03;
citizen meeting was held on 4/22/03, resulting in a request to evaluate additional alternatives;
evaluation of additional alternatives submitted to District Supervisor's office on 5/15/03;
evaluation was distributed to community by Supervisor on 8/25/03.  A follow-up meeting to be
held by the end of 4/04 to discuss alternatives.  Project on hold until an alternative is selected.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 565

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond C-18Project Name

CU0018Project Number/Subproject Number

316

1,197

Due to overwhelming opposition from property owners, project was deferred by Supervisor's
office on 11/9/99.  Decision to pursue Regional Ponds will be made following Regional Pond
Study Report.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond C-20Project Name

CU0020Project Number/Subproject Number

316

363

Project put on hold indefinitely.  Decision on pursuing Regional Ponds will be made following
Regional Pond Study Report.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond C-24Project Name

CU0024Project Number/Subproject Number

316

950

The development originally proposed for the property has been withdrawn.  FCPA recently
purchased the property and no development is currently planned on this parcel.  Therefore, the
project remains on hold.  Decision on pursuing Regional Ponds will be made following
Regional Pond Study Report.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 410

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond C-28Project Name

CU0028Project Number/Subproject Number

316

689

Project funded for study and design only; WSSI submitted final report on 9/11/00; SWPD staff
evaluated combining ponds C-35 & C-28 into 1 regional pond; in the interim, the School Board
introduced a proposal to build a pond near the site of Pond C-35; accordingly Pond C-28 has
been placed on hold pending disposition of school pond.  School Board to decide this matter by
Spring 2004.  Decision on pursing Regional Ponds will be made following Regional Pond
Study Report.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond C-35Project Name

CU0035Project Number/Subproject Number

316

1,015

DPWES will reimburse School Board for the construction of Pond C-35 as a part of Compton
Road Elementary School construction; school access road project was put on hold by School
Board.  School Board to decide this matter by 12/03.  Decision on pursuing Regional Ponds
will be made following Regional Ponds Study Report.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond C-54Project Name

CU0054Project Number/Subproject Number

316

868

Project is fully funded; pond feasibility study/plan is complete; project is located within
properties a developer is interested in consolidating; developer's decision on the feasibility of
this consolidation effort is expected in calendar year 2004; project is on hold pending
disposition of this consolidation effort.  Decision on pursuing Regional Ponds will be made
following Regional Ponds Study Report.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional pondProject Description
Regional Pond H-02Project Name

HC0002Project Number/Subproject Number

316

696

Owner interested in selling land for development and will not commit to an alternative without
buyers consent; project on hold until owner agrees to a design alternative.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2006Project Complete (Estimated)
Construction Award (Estimated) Summer 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Construct a raised median from Rte. 29 Lee Highway to Billingsgate
Lane, widen roadway to include median from Billingsgate/Battery
Ridge Lane to Awbrey Patent Drive and install a traffic signal at the
intersection

Project Description
Stone RoadProject Name

008801Project Number/Subproject Number

301

1,000

Briefing for Supervisor Frey will be scheduled upon determination of impact of expanded
scope.  Project scope revised to provide signal at Stone Road/Billingsgate/Stonepath
intersection.  Limit of work extended northward approximately 1150 feet to include widening
of roadway.  Additional survey requested 1/9/04 and is expected by the end of March 04.
Proceeding to finalize median only portion of plans.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K) 325

Total Project Estimate ($K)

Install right-turn lane on southbound and left-turn on northbound Route
29, improve alignment and provide turn lanes for Bull Run Post Office
Road

Project Description
Route 29/Bull Run Post Office RoadProject Name

064228Project Number/Subproject Number

304

700

On 5/20, 2002, the BOS approved the use of road bond funds to provide additional funding to
complete this project.  Funds will be appropriated at a future budget cycle.  Land acquisition is
complete.  Pursuing Washington Gas relocation plan and estimate package.  Pursuing NOVEC
plan and estimate package for streetlights.  Preliminary construction package distributed for
comments 1/22/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1800 LF 8' asphalt trail, including crossing under I-66 overpassProject Description
Rt. 29/66 Underpass TrailProject Name

W00900/(W903)Project Number/Subproject Number

307

726

Requested authorization from VDOT to begin preliminary engineering on 1/8/04 from VDOT
(federal funding requirement).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 01/26/2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

600 LF 6' asphalt trail and traffic signalProject Description
Centreville Road @ Machen RoadProject Name

W00900/(W909)Project Number/Subproject Number

307

155

Construction task order negotiated and NTP issued 1/26/04; NOVEC has completed electric
box adjustment; traffic signal design by BMI in progress (85% complete).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

240 LF 8-foot asphalt trailProject Description
London Town TrailProject Name

W00900/(W910)Project Number/Subproject Number

307

108

CMD authorized 2/26/04, to proceed with construction via annual contractor; NOVEC and Cox
Communications authorized 2/25/04, to adjust conflicting utility facilities (scheduled
completion 3/31/04); negotiations with construction contractor ongoing.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Upgrade of existing trailProject Description
Union Mill Road Trail UpgradeProject Name

W00900/(W911)Project Number/Subproject Number

307

102

Upgrade of an existing trial along Union Mill Road, currently maintained by the Little Rocky
Run Home Owners Association, to current standards and acceptance of maintenance by the
County; Enhancement Grant Funds approved; comments on the draft Project Agreement to
VDOT 9/23/03 (County Attorney coordinating with VDOT to address the comments received
2/5/04). 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Sully District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Actual) 01/27/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

65,000 SF recreation center with a natatorium.  Located at 4500
Stonecroft Blvd.

Project Description
West County Recreation CenterProject Name

476098Project Number/Subproject Number

370

18,527

Construction is 59% complete.  Masonry work, interior partitions, and roofing are in progress.
Structural steel and concrete work is complete.  Work at the pools is ongoing.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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